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February 19, 2016 
 
 
Ms. Verneta Simon, On-Scene Coordinator 
US Environmental Protection Agency - Region 5 
77 W. Jackson Blvd., SE-5J 
Chicago, Illinois 60604-3590 
 
RE: February 2016 Progress Report and Planned Activities 

510 N. Peshtigo Court, Chicago, Illinois  
AECOM Project No. 60219374 

 
Dear Ms. Simon: 
 
AECOM Technical Services, Inc. (AECOM) is providing a monthly progress report for the radiological 
surveying activities conducted at the above referenced site.  The progress report is being provided in 
accordance with the United States Environmental Protection Agency (USEPA) Administrative Settlement 
Agreement and Order on Consent (ASAOC) for Removal Action (Docket No. V-W-16-C-005).  The 
paragraphs below describe the activities undertaken and those planned for the upcoming month. 
 
PROGRESS FROM JANUARY 16 THROUGH FEBRUARY 19, 2016 
 
1. This is the second progress report for the project.  Planning and permitting activities are ongoing and 

no construction activities have taken place at the site.  Therefore, no radiological screening has been 
required.  The USEPA was updated via email on Wednesday February 3, 2016, that a construction 
start date had not been finalized.   

 
PLANNED ACTIVITIES 
 
1. Current plans are to start erecting fencing at the site on February 25, 2016.  This will include placing 

construction fencing around the site and the adjacent park.  Partial closing of the sidewalks is 
planned.  It is not anticipated that these fencing activities will result in the disturbance of fill material 
since fencing will be erected in the sidewalk areas.  As indicated previously, the park area will be 
closed during construction and will be utilized as a staging area for materials and equipment.  
  

2. Construction grading activities will remove a portion of the soil and fill that were placed above the 
parking garage.  The construction activities may be initiated on February 25, 2016, pending the 
completion of the preparation activities and the installation of the fencing.  The grading is necessary 
in order for the area to be utilized during construction.  The clean soil and fill above the garage does 
not require screening since these clean materials were placed above the garage following completion 
of the remedial activities on this parcel.  This material will be trucked to the 400 N. Lake Shore Drive 
site to be utilized to create a vegetated berm at that site.  The February 3, 2016, email sent to the 
USEPA included a drawing with the location and construction information for the berm.   

 
3. Initial site grading activities will involve the removal of approximately 4-feet of soil and fill in 

preparation for the installation of caissons and other construction activities.  The reusable materials 
removed from the site will be stored temporarily in the park area above the parking garage.  
Radiological screening of the site materials will be completed in accordance with the approved work 
plan.  The USEPA will be contacted if gamma readings indicative of thorium contamination are 
observed. 
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4. Caisson potholing will be conducted once the grading activities are complete.  Many of the caissons 
will be located within the former footprint of the Kraft building.  As requested, the USEPA will be 
notified in advance of the potholing activities so that they can be present to visually inspect the type of 
material (fill or native sand) that are present beneath the former Kraft building basement slab.     

 
Please contact us if there are any questions regarding this report or the activities discussed. 
  
Sincerely, 

     
Andrew Kozak Steven C. Kornder, Ph.D. 
Environmental Engineer Senior Project Geoscientist 
 
cc: 

M. Fulghum, USEPA   
 C. Martwick, USEPA 

E. Jablonowski, USEPA  

L. Koch, RMW  
D. Biernacki, RMW  
L. Dombrowski, SDH  

 


